

MILESTONES IN TIME

No.	Milestone	WP No.	Method of verification	Planned Date
MS1	Kick-off meeting	WP1	Participation of representatives of consortium members	April 2025
MS2	Website launched	WP1 (IT & maintenance) + WP8 (design & content)	Official launch of project website; Website online and working.	October 2025
MS3	Product prototypes defined	WP2, WP3, WP4	Availability of: (1) Requirements - D2.1, D3.1, (2) Architecture - D3.1.	December 2025
MS4	Product prototypes are ready for deployment	WP3, WP4	(1) Data interoperability established (WP3 deliverables), (2) Cross-cutting services are ready for depl. (WP4 deliverables)	September 2026
MS5	Product prototypes deployed in living labs	WP3, WP4, WP6	WP3 and WP4 outputs passed functional (technical validation) in living labs. Availability of D6.1-6.	March 2027
MS6	Product prototypes Validated in living lab	WP5, WP6, WP7	Business models ready (WP5 deliverables), Capacity building actions concluded (WP7 deliverables), Product prototypes are ready for commercial exploitation (WP3-4 deliverables).	September 2027