

DELIVERABLES IN TIME

Nr.	Deliverable according to date	WP	Planned date
D1.1	Project Work Plan and Handbook	1	June 2025
D1.4	Risk Management Plan	1	June 2025
D1.2	Innovation Management Plan	1	September 2025
D1.3	Quality Plan	1	September 2025
D1.5	Ethics guidelines	1	September 2025
D1.6	Data Management Plan	1	September 2025
D8.1	Dissemination & Exploitation Activity Plan	8	October 2025, October 2026
D4.8	E-platform for stakeholder engagement and participation	4	November 2025
D8.2	Communication & PR Strategy	8	November 2025, November 2026
D2.1	Strategic Assessment of Transformational Demand and Dynamics for Future Development	2	December 2025
D3.1	Definition of baselines for an interoperable ecosystem	3	December 2025, August 2026
D1.7	Summary Report on TIC Activities incl. Final Report	1	September 2027, August 2026, September 2027
D4.9	System of tools for smartification of public infrastructure and buildings life-cycles	4	February 2026
D2.3	An integrated framework for enhancing strategic development based on sustainable quality of life as an innovative ecosystem of smart municipalities	2	March 2026
D4.2	Integrative concept of innovations for smart resilient municipalities including transformation concept for their smart green campuses	4	March 2026
D4.1	Web application for visualisation of gathered and processed data from electrometers and devices. App includes analyses and predictions based on AI, alarms and reports	4	May 2026
D4.6	Design of the elements for smart green urban mobility	4	May 2026
D4.7	Integrated Smart Living Platform for smart public facilities and households management	4	May 2026
D4.4	Innovative system for public infrastructure affordability improvement in the context of climate change	4	June 2026
D8.4	Feedback & Evaluation Report	8	July 2026, July 2027
D4.5	Set of smart elements for the municipal biodefense system	4	August 2026
D2.2	Community Transformation Toolkit (CTT)	2	September 2026
D3.2	Release note of the development activities for the data ecosystem	3	September 2026
D3.3	Report on the creation of a service Marketplace	3	September 2026
D3.4	AI tools for decision making and planning support	3	September 2026
D4.3	Integrated smart innovations system for energy transformation based on PED concept	4	September 2026
D7.1	Tools for effective education, integrated in the Smart SiTY platform	7	September 2026
D7.2	Upgraded existing courses (smart city specialist, energy management)	7	September 2026
D7.3	New training courses (data mgmt, facility management, AR/VR tool for spatial planning and others)	7	September 2026
D7.4	Joined study modules and thematic courses for HESes	7	September 2026
D7.5	Tailored Open Educational Resources (OER) fostering social resilience within diverse communities	7	September 2026
D7.6	The online e-learning platform with topics: participation; society and democracy; and citizen science	7	September 2026
D5.1	The concept for integrated territorial investments based on integrated territorial development strategies as advised by EC for efficient integrated use of EU resourced	5	March 2027
D5.3	Set of instruments for investments in public infrastructure and housing, incl. the IP toolkit supporting the investment planning tool in the implementation of various business models and related services	5	March 2027

DELIVERABLES IN TIME

D5.4	Handbook for Innovation Public Procurement	5	March 2027
D5.5	Virtual smart cities platform SMART SiTy	5	March 2027
D8.3	White Paper for Policy Modification	8	March 2027
D8.6	Long-term Sustainable Plan for TIC	8	May 2027
D2.4	Pathways for Change: Catalogue of Social and Technical Innovations and Behavioral Interventions for Public Policy	3	July 2027
D5.2	Set of innovative instruments for investments in green economy	5	July 2027
D5.6	Acceleration report showcasing program outputs, spinoffs created, startups supported KPIs achieved	5	September 2027
D5.7	Hackathon report showcasing ideas and business models identified	5	September 2027
D6.1	Living Lab Ecovillage Horné Srnie	6	September 2027
D6.2	Cedlio Slovak Biodefence Centre	6	September 2027
D6.3	Block-chain grid KEZMAROK	6	September 2027
D6.4	SILab - Social innovation Living laboratory and innovation ecosystem BBSK	6	September 2027
D6.5	SMART GREEN CAMPUS	6	September 2027
D6.6	Territorial Data Center and TP Living Lab	6	September 2027
D8.7	Final Dissemination Report	8	September 2027
D3.5	WP3 products with integration and validation updates	3	September 2027
D4.10	WP4 products with integration and validation updates	4	September 2027
D8.5	Living Labs Scale-up Handbook	8	September 2027
D7.7	Report on educational activities (workshop, lectures, seminars, educational games)	7	September 2027